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Prcscnbcd by GSA FAR (48 CFR) 53.243PrevIous EdItIon unusable

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT j1.contractlDCode I Paae of Paaes

I 1 I 11
2. AMENDMENT MODIFICATION NO. I~ ~taQT~flATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (if applicable)

PS06
I...... -

6. ISSUED BY CODE 5PCCP 7. ADMINISTERED BY (If other than item 6) CODE
Dl~CCapitalConstructionProgram

See Block 6ProcurementBranch
230 S.DearbomSl. Room3600
ChicagoIL60604
OanaOprean312.353-4001

8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
HAMMEL, GREEN AND ABRAHAMSON, INC. DUNS: -420 5TH STREET NORTH STE 100 Cage Code:
MINNEAPOLIS MN 554011180

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

X
G$-07P.Q9-HH-O-C028fGS.p'()5-1Q.GC-SOO2

612-758-4000 10B. DATED (SEE ITEM 13)

CODE 00013131 I FACILITY CODE APRoa, 2010

11. THIS ITEMONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

o The above numbered solicitation is amended as set forth in item 14. The hour and date spE~ified for receipt of offers 0 is extended, 0is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and returning __ copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or leUer, provided each
telearam or leUer makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12.ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount $0.00

See Schedule Modification Obligated Amount: $0.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) TP'E CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
By Mutual Agreement of Both Parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor I is not, IX is required to sign this document and return 2 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

Architect and Engineer Pre-Design Services for the New U.S. Land Port of Entry at the International Crossing, Detroit, Michigan; Task Order
Number GS-P-05-10-GC-5002; Modification PS06 - Scope Realignment.

...See Continuation Page

E:<ceplasprovidedherein,antermsandcondiijonsof thedocumentreferencedin item9A or lOA, asheretofot'echan]ed,remainsuncl1angedandinfunforceandeffect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

~IUQ~eo David Mazzolini, Contracting Officer

Uu; ~rI!I-?/~
312-353-0617 david.mazzolini@gsa.gov

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED

~z.,¥z.o;; 'fIr/I&--:;,.

I~ture 8R::OTltractiOOOfficer)(Signature of person authorized to sign)

NSN 7540 ..01-152-8070 ( STANDARD FORM 30. (Rev. 16-83)..

(b) (4)

(b) (6) (b) (6)

mailto:david.mazzolini@gsa.gov


Continuation Page

Continued from Block 14••.

This modification, PS06, is hereby issued as a supplemental agreement between the General Services
Adminsitration (GSA) and Hammel, Green and Abrahamson, Inc. (HGA) to incorporate your document
entitled "Proposed Task Order GS-P-05-10-GC-5002 Revisions", dated August 21,2012, at no additional
cost.

On April 8, 2010, HGA was awarded the above referenced task order in the amount of one million,
nine hundred eighty thousand, three hundred fifty-four dollars and thirty cents ($1,980,354.30) for Pre-
Programming Services (Base) and Preliminary Concept Designs and Presentation (Option 1). On May 27,
2010, you were issued modification PS01, in the amount of seven hundred ninety-nine thousand, twenty
three dollars and fifty-six cents ($799,023.56), which eliminated the need for a cost estimate and awarded
Final Concept Design and Presentation (Option II). The total contract value awarded, inclusive of base,
Option I and Option II is two million, seven hundred seventy-nine thousand, three hundred seventy-seven
dollars and eighty-six cents ($2,779,377.86) out of which one hundred seventy-eight thousand, thirty-seven
dollars and five cents ($178,037.05) has been previously expensed. The remaining funds are two million,
six hundred one thousand, three hundred forty dollars and eighty-one cents ($2,601,340.81).

This modification, PS06 and the attached "Proposed Task Order GS-P-05-10-GC-5002 Revisions", dated
August 21, 2012, shall takes precedence over the previously issued scope of work. All work associated with
the revised scope shall be performed at the firm fixed amount of two million, six hundred one thousand,
three hundred forty dollars and eighty-one cents ($2,601,340.81).

The above referenced task order is hereby extended to August 1, 2013.

All other terms and conditions of the contract shall remain the same.

~0 0E..oa~\5
~~ to\
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Attachment Page

C.S. ('.cner.1 Scn-iees Administtation
Proposcd 'r.sk Order GS-P-05-IO-GC-5002 Revisions
August 21, 2012

Reference l..ocation April 8 2010 Task Order Julv 11, 2012 ProDosed SCODe of Work Reason for Chanm:
1. Pl'. 5 - top of page "Estimated eonstrueti(>n COStat award Delcte. Refctlnccd scction ECCA may be inaccurate

(ECCA) due to passage of it. A/E to

• Operating Lease Project: recalculate ECCA in 2012
5150,811,321 scope.

• Capital Improvement Project:
5266,292,185 (Does not .indude
Pro'eet ContingencY)."

2. 1'1'.5 -LA "l\IIDOT will acquire approximately 168 Delete. Refetl need section. Land procurement method
acreS ofland in a combination of parcels may differ under current
from privatc owners, the State of V.S./Canada agreement.
Michigan, and the Citv of Detroit."

3. pp.5-1.B "The Detroit River International Crossing Replace reference with: New Project name change.
([)RIc)" Intemauonall'rade Crossi"", (NITa.

4. pp.6-1.B ''The FIS ag<.:ncics to be located at this Add the folio v 'ing bullet points: Include customer agencies
new Land Port of Entry (LI'OE) include: • C.S. Department ofFish and \1\ljldlife that mal' he included in FlS.

• U.S. Depamnent of Homeland Service - O,fiee of Law Enforcement
Security - Customs and Bordet
Protection (CBP)

• C.S. Department of
Agriculture/Animal and Plant Health
Inspection Service - V ctcrin.,ry
Scn-iccs (VS)

• U.S. Department of lIealth and
Iluman Services - Food and Drug
AdministrAtion (l'DA)"

5. pp.6-1.B "GSA intends to ..... remains a Delete. Refer,,"eed Section. Procurement scenario likely
possibility." to differ under current

U.S./Canada "lltcemcnt.
6. Pl'. 7 - B) Buildings and Insert bullet Ensure good coordination

Site • "Closcly coordinate planned of predcsign planning prior
layout, alignment, geometry. to hand-offto Crossing

Authoritv and private
Pap;e I
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Attachment Page

U.S. General Services Administration
Proposed Task Ordcr GS.P.05-1 0.(''<:.5002 Rcvisions
August 21, 2012

Re(erence I..ocation April 8. 2010 Task Ordcr lulv 11, 2012 Pronosed Scope o(Work Reason (or Ch~_
materi.,1 continuity, and (uturc concessionaire.
lane ad:litions of Federal Plaza
roadwBys with i\IDOT and
Fcden1 Highway Administration
at conrcctions to the international
crossin,,\ and Interstate Ijjghway
75."

7. pp. 7 - q Sustainability "Certified" Changc to "Silvcr." "Silver" is consistently
- second bullet point rcfcrenced throUf,>!lout

Scope of Se!'~ces
II)ocumcnr.

8. PI'. 8 - D) Circulation - • "Analyze pedestrian and vehicular Re-..isc: "Modify site plans and building Requested data to be
- first bullet point ttaffic patterns showing predominant program as appropriate hy incorporating provided hy GSA through

arrival and departure points and peak GSA's Border Wizard pedestrian and "Border \Vizard" modeling.
hour circulation patterns." vehicular rraffi" pattcrns analysis showing

predominant a''rival and departure pointS
and DClIkhour circulation patterns,"

9. pp, 8 - C.2 • Project • ,Review Program Of Requirements After first sentz:nee add: "revise hudger Budget review ft.'<juested hy
Objectives - first buUer and project hudget provided by the provided in FClsibiIity Stud,' to account GSA and necessary due to
point Govcmment with respect to chosen for passage of time and ehanges to passage of time and scope

site. Detroit River Inrernational Program Of R"quirementS as requested changes,
Crossing Land Port of Entry hy customer ageneie~ in June 201 0
Feasibility Study. December 2U()9 workshops.
("Feasibility Study"), the U.S. Land
Port of r:ntty Design Standard and
other FIS design requirements, and
the aforementioned Proiect Goals.

10, PI'. 8 - C.2 - Project .Provide a minimum of thrce (3) Change "of5150,811,321" t,) "as defined Budge' rC\~CWrequested by
Objectives - second prcliminar;' conceptual design in 2012revie-.v,'analysis and appnl\'ed by GSA and necessary due to
hullet point schemes, each must he estimated GSA." passage of time and scope

separately and designed within the changes.
Esrimated ConsttUcrion Cost at

Page 2
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Attachment Page

V.S. General Services Administration
Proposed Ta.,k Order GS-P-05-IO-GC-5002 Revisions
August 21, 2012

Reference Location AprilS, 2010 Task Order Tulv 11, 2012 Proposed Scope of Work Reason for Chanec
Award (RCCA) range ofSI50,811.321
- Note: This amount n:pn:senrs the
COStof construction of the AS plaza.
AUdesign submittals shall conform to
the .established bud2ct.

11. pp.R-D Estimated Construction Cost AtAward Delete first seritence and two butlet i Budget review requested by
«(;eCA) is approximately: points. I GSA and necessary duc to
• Operating lase Proi~-cl: Add: passage of time and scope

S150,R1I,321 HGA to review capital improvement changes.
• Capital Improvement Project: projecr ECCA as documentcd in thc

S266,292,185 ... December 2009 Feasibiliry Study. HGA
will provide a lCviscdECCA based on
construction cost trending, 2012
approved POR, GSA Land Pon ofF-ntty
Vnit Cost Stud" cost models and
confirmation <if site area and location.
Revised budge; will be submitted to GSA
for review/coLlment. I1GA will
coordinate GS '\ ~'quested ECCA
revisions. GSA apprm'cd revised ECCA
will supersede 2009 fS budget as the
estimated proj"ct construction budget for
suhsCfJuentconcept design Dhases.

12. pp. 9- F.A An allowance of .... airfare, etc. Delete first semenee. Quantity of workshops
Add first sentence: exceeds allowing in original
The contract includes allowances for the Scope of Work.
!()lIov.oingtravd expenses:
• five (5) two to three (2 - 3) day

workshops in Detroit.
• One (1) trii) to tour benchmarking

nonhem bxder LPOE.

• Three (3)M"e1iminarvconceDt desian .

Page .3
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Attachment Page

U.S. General Services Administration
Proposed Task Ordcr GS.P.05.1O.GC-S002 Revisions
August 21, 2012

Reference Location April 8, 2010 Task Order July 11, 2012 Proposed Scope of Work Reason fot Chanire

• Two (2) f~al concept design .

• One (1) cocllingeney as required .

• One (1) de<ign excellence
I'rescntaticn - Chicago, lJIinois.

13. PI'. 12- 1.2 Feasibility .... (uGenslet") Add: Customer ~encics require
"Shan be follly-ved to the greatesr extent analysis and redesign of FS
possible subjet'l to desired modifications preferred site alternative.
by GSA and customer agencies." Revisedpreferrcd site

alternative will supersede
2009 FS.

14. PI'. 12 - K -- Basc Base Contract Submittals - Pre- Add: Revised I'A:CA due to
CORmCt Submittals prognunming Services • Revised ECCA passage of time and increase

• Sire Analysis Report in scope.

• Program/Space Plans
15. PI'. 12/13 - K2 GSA to =1"", listed participantS and

revise as needed.
16. PI'. 14 - K.3.2 _. ConsuuctioI'l estimate: The construction After the word 4'cstimatcn, add: Reduce required estimating

Construction Estimate .... quantities indicated. at final concept design. detail for pteliminary
concept design. Cost
estimating efficienc)'
rcaJI",:ates time to Sire Plan
redesil!:D.

17. pp.15-M.4 Peer Review and Commissioner Dcl~'lC. Referenced section. GSA will not be contracting
Approval: Re fer to Section III, Pte-design a panel of private seetot
Services, Heading D for Peer Review architectural design
Requirements prnctitioncrs and/or

academicians to perform an
independent peet review.

Page 4
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Attachment Page

to.s. General Scn~ccs Administration
Proposed Task Ord~.,.GS-p'()5.1 O-GC-5002 Revisions
August 21, 2012

18. Pl'. 15 - Schcdulc FebrulU}'II, 2010 Rcvise Prcliminary Concept Design phasc Additional time rcquired to
Durtltion to 14 weeks. integrate additional Site Plan

f\2s.cCnnltae:t ~tc r\n.~"5isRcpon (,weci;s redcsign tasks into Conccpt
Ptt'J..>r.mUt1iflJVSp:1cc Phms 6 \\"CCks Revise Final Concept Design Phase 12 Design process.

Oprionl wccks.Prelimil\:U'~" Prdi:nin:u)" CUnttpl:'lo, ~arrariyc
Cunccpl Rcpom :md F.stim~tc$ l(l\\'ttk$
J)es;""

0lltion II
!'in,,1 Final Cone'cpt DC'si.~ ~:ilmlori\.C
Cnnccpr Rcpnn and Esrim:ltc 8 '\,..eek!:
nCSi~l

19. pp.17-B.4- Construction cost .... PBS 1'3440.5. After the wore! "preparc", Reduce required estimating
Construction COSt Add: detail for preliminary
Estimates Gen~-raIcost ntimates based on CSI concept design. Cost

Master Spec. f,mnat for {>rcliminaty cstimating cfficicncy
Concept Dcsign. The intcnt of these reallocates time to Site 1'lan
cstimates is verification that each \~ablc redcsign.
concept dcsign can he constructed "'~thin
nroiect hud"ci.

20. Pl'. 17 - Cl -Design Traffic Enginecring and transportation Delete. Transportation flow
SCn.;CC5 flow modeling. Transportation flow modeling." modeling to he provided by

GSA utili7Jnp;"Border
Wizard."

21. pp.18-19-D.3-Site Reference all bullerpoinrs in Section D.3. Delete the foll'Jwing buller.points:
Analysis/Master Site
Plan

• "Provide fllturl: expansion Future expansion scenarios
possibilitie., including lane will be studied in
additions/..:xpansi,ms" preliminary site concept

Dhase.

• "IdentifY [ircdominant "iews both at Nor relevant 10 NITC.
street cleva;on and possihle upper
f]oOIS"

Page 5
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Attachment Page

U.S. General Scr.-iccsAdministration
Proposed Task Order GS-P-05-10-GC.5002 Revisions
Au~st 21, 2012

• Prepare a o.:ompleteALTA survey for Alta survey scope to be Pan
this project to assist GSA in the of site acquisition process.
proeurem<nt of the required parcelsaf fl:quire")."

• Identify IO'.:ationand size Not applicable.
requirements of seprie system and
well"

• Detennim construction methodology Cut/fill method to be
for cut/fin. dctennined in Design

Development Phase.
22. Pl'. 20 - D.4.2- "All space calculation spreadshects and Verify applicability of this s<:ope Is this scope appropriately

Programming for drawittgs shall indicate gross, rcot:>.bleand requirement. deflnedfor intended delivery
Gt.'tlcralOffice Space usable area m(.-asuredaccording tel the method?
Pirst paragraph, last ANSI/HOMA rules."
sentence.

23. pp.21-D.5 Referencc all bullet points in Section D.5 Delete: --
Provide M/r::/P /Teleeom

• "Provide d'csign narrnri\o9cs .. _. narratives in preliminary
Relev.ant Sy-:=items.JJ concepts phase.

• "Provide a design report: Design Content requiremcnts or
submittals d(.'velopedhy the A/E shall n:port not fullyvetted at
be aeeomplOied by an explanatory blocking! Stackingphase.
Design Rq>ort. Desih'" Repclrt shall Design report metries will
dcseribe d'e services performed, be more efficiently'and
report rcsdts of invesrigations., accurately measured in
summari>:lmajor design issues, state Concept Dcsign phase.
basic design assumptions, and criteria,
make recocnmendations, and identify
GS,\ or tho Tcnants decisions that are
required. Cost estimates, schedules
and operal ional plans are telbe
ineluded iII the Design Rt.1'0tt along
,,-ith other code compliance issues and
requirements.

Pagc 6
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Attachment Page

V.S. Gencral Services Administration
Proposed Task Order GS-P-05-1O-GC-5002 Revisions
August 21, 2012

24. pp. 21 - D.6.2 - Contcxt Site Plan(s) .... Site Analysis Afrcr Section D.6.2, See memor1lndwn attached.
C.ontext Site Plan infonnation. Add:

"Section D.62A - Site Plans.
Initial studies/Design explanations shall
include a minimum of three concept site
design option>" The A/E shall facilitate a
site design workshop using the 1"5
prepared alten~arive as a Starting point.
A/E will solkit review comments from
GSA and customet agencies and create a
site program a'; a guide for site design. It
is assumed that the preferred sitc
alternative will be superseded by a
redesigned Sit<, Plan during Concept
Design. The t'arce concept site de~
options shaD be C(Xlrdinated with the
2012 POR an<1blocking and Slacking
diagmens proposed in the progmenming
phase. Concept sire design options shall
illustrate the fi .lIowing:

• All roads, drives, landscaped areas
and building locations.

• Connection of exterior progmens and
access point to building blocking and
stacking diagrams.

• Site boundaries, approximate
topography, setb'acks, casements and
other known site constraints.

• Proposed traffic patterns for
pedestrian, RV, noncommercial
vehicles, (ommcrcial vehicles and
bicycles.

• Closely c«lIdinared lavout,

Page 7
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Attachment Page

V.S. General Scf\;CCSAdmini~ttation
Proposed Task Order GS.P-05-10-GC-5002 Revisions
August 21,2012

alignment, geometry, matcrial
continuity, and furure lane addirions
of Feder,l Plaza roadwavswith
MOOT andE'ederal I14lhwa)'
Adminismuion at connections to the
international crossing and Interstate
Hil!hwav 75.

25. Pl'. 22 - D.6.6 - Cost Prepare an overall .... Include rime Delete: The l>~Stesrimate shall be in Reduce tcquired detail for
Estimate - first follo"'IDg Uniformat." preliminat)' concept design.
pa=oh

26. 1'1'.22-23 Reference note sections in their entirely Deler.crefercnced sections ftom It is proposed that sections
D.6.7 Preliminary Concept Oesign Scope 0.6. noted fot deletion in 0.6
D.6.8 Add the following sections to Section 0.8 will likely not be significant
D.6.10 - fmal concep; design. differentiators in
0.6.11 D.6.7 preliminary concept design
0.6.12 0.6.8 phase. Referenced systems

0.6.10 will Iikelvbe similar in
D.6.11 prelimin~ry concept design
0.6.12 options. Scope is not

deleted from project but
shifted to final concept
desWn phase.

27. 00.24-0.7 Peer Re\'iC"';r#l) Delete. Referenced section See Item 16..
28. pp.25-D.9 Peer Review(#2) Delete. Referenced section Sec Itcm 16.
29. PI" 26-0.10 Pinal Concept Dcsign Presentation Delete the wo~ds "and thc Peer" in the Sec Item 16.

first sentence.
30. 1'1'.26- D.11 Office of Chief Architect/Public Delete. Referenced section Upon completion of Pinal

Buildings Service Commissioner Concept Design. Pro;ect
Appro"a! will be turned over to

Crossing Authority for final
design and construction
procuremenr in accordancc
with al'fecmenrs to be

Pagc 8
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Attachment Page

V.S. General Services Administration
Proposed Task Order GS-P-05.10.GC-5()()2 Revisions
August 21, 2012

PAGE 11 OF 11 GS-Q7P-09-HH-D-0028fGS-P.05-1Q-Ge-S002fPS06

estllhlishcd hy the Crossing
Authority and the Vnited
States.
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